

Grantee: Iowa

Grant: B-25-DU-19-0001

October 1, 2025 thru December 31, 2025

Grant Number: B-25-DU-19-0001	Obligation Date:	Award Date:
Grantee Name: Iowa	Contract End Date: 08/15/2031	Review by HUD: Original - In Progress
Grant Award Amount: \$134,687,000.00	Grant Status: Active	QPR Contact: No QPR Contact Found
LOCCS Authorized Amount: \$134,687,000.00	Estimated PI/RL Funds:	
Total Budget: \$134,687,000.00		

Disasters:

Declaration Number
FEMA-4796-IA

Narratives

Disaster Damage:

Recovery Needs:

Overall	This Report Period	To Date
Total Projected Budget from All Sources	\$136,100.00	\$6,734,350.00
Total Budget	\$136,100.00	\$6,734,350.00
Total Obligated	\$6,734,350.00	\$6,734,350.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
HUD Identified Most Impacted and Distressed	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Funds Expended

Overall	This Period	To Date
ICF INCORPORATED, L.L.C.	\$ 0.00	\$ 0.00

Progress Toward Required Numeric Targets

Requirement	Target	Projected	Actual
Overall Benefit Percentage	70.00%	.00%	\$.00
Overall Benefit Amount	\$89,566,855.00	\$.00	\$.00
Limit on Public Services	\$20,203,050.00	\$.00	\$.00
Limit on Admin/Planning	\$26,937,400.00	\$6,734,350.00	\$.00
Limit on Admin	\$6,734,350.00	\$6,734,350.00	\$.00
Most Impacted and Distressed	\$107,749,600.00	\$.00	\$.00

Overall Progress Narrative:

Executive Summary
2024 CDBG-DR Quarter Ending 12/31/2025
The State of Iowa received a grant agreement for \$134,687,000 effective July 11, 2025, under Pub. L. 118-158 for recovery from the June 2024 Midwest Flooding (FEMA DR-4796-IA). The State’s Action Plan prioritizes housing, infrastructure, mitigation, planning, and administration in HUD-identified and grantee-identified MID areas.
During this initial quarter, the State focused on program development and launch activities. No projects were awarded; however, administrative funds were obligated. The State also completed a substantial amendment to add Lyon, Buena Vista, and Pottawattamie counties as eligible Grantee-Identified MID areas.
As of quarter end, the State has obligated \$6,734,350 of the total \$134,687,000 allocation.
Next quarter, the State anticipates opening FEMA HMGP Buyout applications.

Project Summary

Project #, Project Title	This Report	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
25-DU/Admin, Administration	\$0.00	\$6,734,350.00	\$0.00
25-DU/Housing, Housing	\$0.00	\$40,000,000.00	\$0.00
25-DU/Infrastructure, Infrastructure	\$0.00	\$74,483,950.00	\$0.00
25-DU/Planning, Planning	\$0.00	\$13,468,700.00	\$0.00
9999, Restricted Balance	\$0.00	\$0.00	\$0.00

Activities

Project # /	25-DU/Admin / Administration
-------------	------------------------------

Grantee Activity Number: 24-ADMIN-001

Activity Title: IEDA - ICF

Activity Type:	Activity Status:
Administration	Cancelled
Project Number:	Project Title:
25-DU/Admin	Administration
Projected Start Date:	Projected End Date:
03/07/2025	02/28/2027
Benefit Type:	Completed Activity Actual End Date:
N/A	
National Objective:	Responsible Organization:
N/A	ICF INCORPORATED, L.L.C.

Overall	Oct 1 thru Dec 31, 2025	To Date
Total Projected Budget from All Sources	(\$136,100.00)	\$0.00
Total Budget	(\$136,100.00)	\$0.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
ICF INCORPORATED, L.L.C.	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Developing a public action plan for the State of Iowa’s 2025 Community Development Block Grant Disaster Recovery (CDBG-DR) allocation, providing technical assistance on CDBG-DR issues and providing related services including construction management assistance.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: State Admin

Activity Title: 2025 State Admin

Activity Type:	Activity Status:
Administration	Under Way
Project Number:	Project Title:
25-DU/Admin	Administration
Projected Start Date:	Projected End Date:
08/15/2025	08/15/2031
Benefit Type:	Completed Activity Actual End Date:
N/A	
National Objective:	Responsible Organization:
N/A	Iowa Economic Development Authority

Overall	Oct 1 thru Dec 31, 2025	To Date
Total Projected Budget from All Sources	\$136,100.00	\$6,734,350.00
Total Budget	\$136,100.00	\$6,734,350.00
Total Obligated	\$6,734,350.00	\$6,734,350.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Iowa Economic Development Authority	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Funds for administration of the grant, including compliance monitoring, performance tracking, grant reporting and general administrative activities.

June 2024 Midwest Flooding

HUD has identified the following MID areas in the State of Iowa: Cherokee County (ZIP code 51012); Clay County; Sioux County; and Woodbury County (ZIP code 51109). For simplicity, the entirety of each county will be treated as the HUD MID area.

The State modified the Action Plan to include Lyon, Buena Vista, and Pottawattamie counties as Grantee-Identified Most Impacted and Distressed (MID) areas.

Location Description:

Activity Progress Narrative:

Continuing administrative functions for the disaster grant.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

